

9	Billboard (Lusaka)	Each	1	SB	ERB	NO	12/3/2018	16/3/2018	16/3/2018	N/A	N/A	19/3/2018	20/3/2018	28/3/2018	CPA
10	Consultancy Services - Consumer Perception Survey	Lot	1	SB	ERB	NO	3/9/2018	18/9/2018	21/9/2018	26/9/2018	N/A	28/9/2018	1/10/2018	31/10/2018	CPA
11	Consultancy Services - Consumer Satisfaction Survey	Lot	1	SB	ERB	NO	10/9/2018	25/9/2018	28/9/2018	3/10/2018	N/A	5/10/2018	8/10/2018	9/11/2018	CPA
12	Conference Facilities for Industry Meetings	Lot	1	SB	ERB	NO	1/2/2018	7/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	16/2/2018	CPA
		Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	
		Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	15/6/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Lot	1	SB	ERB	NO	2/10/2018	4/10/2018	4/10/2018	N/A	N/A	5/10/2018	8/10/2018	12/10/2018	
Sub Total															
13	Provision of Lunch for the Civil Society Forum	Lot	1	SB	ERB	NO	9/4/2018	11/4/2018	11/4/2018	N/A	N/A	16/4/2018	17/4/2018	27/4/2018	CPA
14	Printing of Newsletters	Each	1000	SB	ERB	NO	5/11/2018	8/11/2018	9/11/2018	N/A	N/A	12/11/2018	12/11/2018	23/11/2018	CPA
15	Hire of Conference Facilities for Workshop on Licencing	Lot	1	SB	ERB	NO	2/5/2018	4/5/2018	4/5/2018	N/A	N/A	7/5/2018	8/5/2018	11/5/2018	CPA
16	Hire of Conference Facilities Communication Strategy Development	Lot	1	SB	ERB	NO	11/4/2018	11/4/2018	11/4/2018	N/A	N/A	13/4/2018	16/4/2018	20/4/2018	CPA
17	ACSZ Stand Rehabilitation	Lot	1	SB	ERB	NO	14/5/2018	21/5/2018	22/5/2018	N/A	N/A	28/5/2018	29/5/2018	14/6/2018	CPA
18	ACSZ Display Materials	Lot	1	SB	ERB	NO	21/5/2018	30/5/2018	31/5/2018	N/A	N/A	8/6/2018	11/6/2018	20/6/2018	CPA
19	Cleaning Services at ACSZ Stand	Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	15/6/2018	CPA
20	ACSZ Attire	Lot	1	SB	ERB	NO	16/5/2018	24/5/2018	28/5/2018	N/A	N/A	29/5/2018	30/5/2018	13/6/2018	CPA
21	ACSZ Security Services	Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	15/6/2018	CPA
22	Hire of Conference Facilities (Research on alternative energy)	Lot	1	SB	ERB	NO	6/3/2018	9/3/2018	13/3/2018	N/A	N/A	19/3/2018	20/3/2018	23/3/2018	ER

32	Hire of Conference Facilities (Drafting of Annual Report)	Lot	1	SB	ERB	NO	7/3/2018	9/3/2018	13/3/2018	N/A	N/A	14/3/2018	15/3/2018	29/3/2018	LEGAL
33	Hire of Conference Facilities (Review of Licenses for Petroleum, Electricity and renewable Energy)	Lot	1	SB	ERB	NO	2/2/2018	8/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	15/2/2018	LEGAL
		Lot	1	SB	ERB	NO	1/6/2018	5/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	14/6/2018	
		Lot	1	SB	ERB	NO	9/10/2018	12/10/2018	12/10/2018	N/A	N/A	15/10/2018	16/10/2018	26/10/2018	
Sub Total															
34	Hire of Conference Facilities (Review of Draft Frameworks and drafting Regulations)	Lot	2	SB	ERB	NO	23/7/2018	26/7/2018	26/7/2018	N/A	N/A	27/7/2018	30/7/2018	3/8/2018	LEGAL
		Lot	2	SB	ERB	NO	2/8/2018	7/8/2018	8/8/2018	N/A	N/A	9/8/2018	10/8/2018	24/8/2018	
		Lot	2	SB	ERB	NO	3/9/2018	5/9/2018	5/9/2018	N/A	N/A	7/9/2018	10/9/2018	14/9/2018	
Sub Total															
35	Design and Printing of Annual Report	Each	1000	SB	ERB	NO	9/4/2018	18/4/2018	20/4/2018	25/4/2018	N/A	26/4/2018	27/4/2018	18/5/2018	LEGAL
36	Procurement of sampling cans	Each	2250	DB	ERB	NO	5/2/2018	7/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	16/2/2018	TR
37	Printing of Filling Stations Grading Stickers	Each	1000	SB	ERB	NO	1/8/2018	8/8/2018	9/8/2018	16/8/2018	N/A	17/8/2018	17/8/2018	30/8/2018	TR
38	Procurement of Personal Protective Equipment	Lot	1	SB	ERB	NO	2/2/2018	8/2/2018	9/2/2018	9/2/2018	N/A	12/2/2018	13/2/2018	16/2/2018	
39	Hire of Conference Facilities (Electricity Standards Developments, Implementation of Wiring and Grid Code Committee)	Lot	1	SB	ERB	NO	5/2/2018	7/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	16/2/2018	TR
		Lot	1	SB	ERB	NO	12/3/2018	16/3/2018	16/3/2018	N/A	N/A	19/3/2018	20/3/2018	28/3/2018	
		Lot	1	SB	ERB	NO	2/5/2018	4/5/2018	4/5/2018	N/A	N/A	7/5/2018	8/5/2018	11/5/2018	
		Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	15/6/2018	
		Lot	1	SB	ERB	NO	1/8/2018	3/8/2018	3/8/2018	N/A	N/A	7/8/2018	7/8/2018	10/8/2018	
		Lot	1	SB	ERB	NO	3/9/2018	5/9/2018	5/9/2018	N/A	N/A	7/9/2018	10/9/2018	14/9/2018	
		Lot	1	SB	ERB	NO	2/10/2018	4/10/2018	4/10/2018	N/A	N/A	5/10/2018	8/10/2018	12/10/2018	
Total															

40	Hire of Conference Facilities-Renewable Energy Standards Developments	Lot	1	SB	ERB	NO	12/3/2018	16/3/2018	16/3/2018	N/A	N/A	19/3/2018	20/3/2018	28/3/2018	TR
		Lot	1	SB	ERB	NO	1/8/2018	3/8/2018	3/8/2018	N/A	N/A	7/8/2018	7/8/2018	10/8/2018	
		Total													
41	Hire of Conference Facilities-Fossil fuels Standards Developments	Lot	1	SB	ERB	NO	12/3/2018	16/3/2018	16/3/2018	N/A	N/A	19/3/2018	20/3/2018	28/3/2018	TR
42	Office repairs and Maintenance	Lot	1	SB	ERB	NO	6/2/2018	7/2/2018	7/2/2018	N/A	N/A	8/2/2018	9/2/2018	16/2/2018	HRA
		Lot	1	SB	ERB	NO	1/3/2018	6/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	
		Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	
		Lot	1	SB	ERB	NO	1/5/2018	7/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	
		Lot	1	SB	ERB	NO	1/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	22/6/2018	
		Lot	1	SB	ERB	NO	2/7/2018	5/7/2018	5/7/2018	N/A	N/A	9/7/2018	10/7/2018	13/7/2018	
		Lot	1	SB	ERB	NO	23/7/2018	26/7/2018	26/7/2018	N/A	N/A	27/7/2018	30/7/2018	3/8/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Lot	1	SB	ERB	NO	4/9/2018	7/9/2018	7/9/2018	N/A	N/A	11/9/2018	11/9/2018	21/9/2018	
		Lot	1	SB	ERB	NO	2/10/2018	5/10/2018	5/10/2018	N/A	N/A	9/10/2018	10/10/2018	19/10/2018	
		Lot	1	SB	ERB	NO	6/11/2018	9/11/2018	9/11/2018	N/A	N/A	13/11/2018	14/11/2018	23/11/2018	
Lot	1	SB	ERB	NO	4/12/2018	7/12/2018	7/12/2018	N/A	N/A	11/12/2018	12/12/2018	21/12/2018			
		Sub Total													
43	Servicing of motor vehicles for Head Office and Regional Offices	Lot	1	SB	ERB	NO	7/2/2018	14/2/2018	15/2/2018	N/A	N/A	16/2/2018	19/2/2018	23/2/2018	HRA
		Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	
		Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	
		Lot	1	SB	ERB	NO	2/5/2018	7/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	
		Lot	1	SB	ERB	NO	1/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	22/6/2018	
		Lot	1	SB	ERB	NO	2/7/2018	5/7/2018	5/7/2018	N/A	N/A	9/7/2018	10/7/2018	13/7/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Lot	1	SB	ERB	NO	4/9/2018	7/9/2018	7/9/2018	N/A	N/A	11/9/2018	11/9/2018	21/9/2018	
		Lot	1	SB	ERB	NO	2/10/2018	5/10/2018	5/10/2018	N/A	N/A	9/10/2018	10/10/2018	19/10/2018	
		Lot	1	SB	ERB	NO	6/11/2018	9/11/2018	9/11/2018	N/A	N/A	13/11/2018	14/11/2018	23/11/2018	
Lot	1	SB	ERB	NO	4/12/2018	7/12/2018	7/12/2018	N/A	N/A	11/12/2018	12/12/2018	21/12/2018			
		Sub Total													
44	Procurement of vehicle tyres	Lot	1	SB	ERB	NO	5/2/2018	7/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	16/2/2018	HRA
		Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	15/6/2018	
		Lot	1	SB	ERB	NO	9/11/2018	9/11/2018	N/A	12/11/2018	N/A	14/11/2018	23/11/2018	26/5/2018	
		Sub Total													

45	Procurement of Uniforms for Office assistants and Drivers	Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	9/3/2018	N/A	9/3/2018	12/3/2018	16/3/2018	HRA
46	Servicing of fire extinguishers	Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	15/6/2018	HRA
		Lot	1	SB	ERB	NO	4/12/2018	7/12/2018	7/12/2018	N/A	N/A	11/12/2018	12/12/2018	21/12/2018	
		Sub Total									N/A				
47	Pest Control Services	Lot	1	SB	ERB	NO	5/2/2018	7/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	16/2/2018	HRA
		Lot	1	SB	ERB	NO	23/7/2018	26/7/2018	26/7/2018	N/A	N/A	27/7/2018	30/7/2018	3/8/2018	
		Sub Total									N/A				
48	Procurement of cleaning materials	Lot	1	SB	ERB	NO	22/1/2018	24/1/2018	25/1/2018	N/A	N/A	29/1/2018	29/1/2018	31/1/2018	HRA
		Lot	1	SB	ERB	NO	1/2/2018	7/2/2018	7/2/2018	N/A	N/A	8/2/2018	9/2/2018	16/2/2018	
		Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	
		Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	
		Lot	1	SB	ERB	NO	2/5/2018	7/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	
		Lot	1	SB	ERB	NO	1/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	22/6/2018	
		Lot	1	SB	ERB	NO	2/7/2018	5/7/2018	5/7/2018	N/A	N/A	9/7/2018	10/7/2018	13/7/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Lot	1	SB	ERB	NO	4/9/2018	7/9/2018	7/9/2018	N/A	N/A	11/9/2018	11/9/2018	21/9/2018	
		Lot	1	SB	ERB	NO	2/10/2018	5/10/2018	5/10/2018	N/A	N/A	9/10/2018	10/10/2018	19/10/2018	
		Lot	1	SB	ERB	NO	6/11/2018	9/11/2018	9/11/2018	N/A	N/A	13/11/2018	14/11/2018	23/11/2018	
		Sub Total									N/A				
49	Procurement of Office Refreshments and Mineral Water	Lot	1	SB	ERB	NO	22/1/2018	24/1/2018	25/1/2018	N/A	N/A	29/1/2018	29/1/2018	31/1/2018	HRA
		Lot	1	SB	ERB	NO	1/2/2018	7/2/2018	7/2/2018	N/A	N/A	8/2/2018	9/2/2018	16/2/2018	
		Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	
		Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	
		Lot	1	SB	ERB	NO	2/5/2018	7/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	
		Lot	1	SB	ERB	NO	1/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	22/6/2018	
		Lot	1	SB	ERB	NO	2/7/2018	5/7/2018	5/7/2018	N/A	N/A	9/7/2018	10/7/2018	13/7/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Lot	1	SB	ERB	NO	4/9/2018	7/9/2018	7/9/2018	N/A	N/A	11/9/2018	11/9/2018	21/9/2018	
		Lot	1	SB	ERB	NO	2/10/2018	5/10/2018	5/10/2018	N/A	N/A	9/10/2018	10/10/2018	19/10/2018	
		Lot	1	SB	ERB	NO	6/11/2018	9/11/2018	9/11/2018	N/A	N/A	13/11/2018	14/11/2018	23/11/2018	
		Sub Total									N/A				

51	Contract for the supply of Newspapers for a period of one year	Lot	1	SB	ERB	NO	1/2/2018	7/2/2018	7/2/2018	N/A	N/A	8/2/2018	9/2/2018	16/2/2018	HRA
52	Contract for Maintenance of Lifts for one year	Lot	1	DB	ERB	NO	22/1/2018	24/1/2018	25/1/2018	N/A	N/A	29/1/2018	29/1/2018	31/1/2018	HRA
53	Contract for Refuse Collection Services for one year	Lot	1	DB	ERB	NO	22/1/2018	24/1/2018	25/1/2018	N/A	N/A	29/1/2018	29/1/2018	31/1/2018	HRA
54	Contract for maintenance of electrical installations	Lot	1	SB	ERB	NO	5/2/2018	7/2/2018	8/2/2018	N/A	N/A	12/2/2018	13/2/2018	16/2/2018	HRA
55	Contract for provision of travel arrangements	Lot	1	SB	ERB	NO	1/2/2018	7/2/2018	7/2/2018	N/A	N/A	8/2/2018	9/2/2018	16/2/2018	HRA
56	Valuation of fixed assets services	Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	HRA
57	Provision of Security Services at Head Office and Director's Residences for 7 months	Lot	1	SB	ERB	NO	25/10/2017	2/11/2017	16/11/2017	20/11/2017	N/A	22/11/2017	30/11/2017	30/06/2018	HRA
58	Provision of Security Services at Head Office and Director's residences for 6 months	Lot	1	SB	ERB	NO	9/4/2018	16/4/2018	18/4/2018	27/4/2018	N/A	4/5/2018	30/6/2018	31/12/2018	HRA
59	Provision of Security Services at Regional Offices and Director's Residence for 12 months	Lot	1	SB	ERB	NO	14/12/2017	19/12/2017	5/1/2018	17/1/2018	N/A	22/1/2018	1/2/2018	31/1/2019	HRA
60	Procurement of Cleaning Equipment	Lot	1	SB	ERB	NO	1/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	23/2/2018	HRA
61	Provision of deep cleaning services at Head Office	Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	HRA
		Lot	1	SB	ERB	NO	2/7/2018	5/7/2018	5/7/2018	N/A	N/A	9/7/2018	10/7/2018	13/7/2018	
		Lot	1	SB	ERB	NO	6/11/2018	9/11/2018	9/11/2018	N/A	N/A	13/11/2018	14/11/2018	23/11/2018	
62	Maintenance of Air conditioning System	Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	HRA
		Lot	1	SB	ERB	NO	4/9/2018	7/9/2018	7/9/2018	N/A	N/A	11/9/2018	11/9/2018	21/9/2018	
63	Printing of Strategic Business Plan	Each	1000	SB	ERB	NO	15/2/2018	23/2/2018	26/2/2018	N/A	N/A	27/2/2018	28/2/2018	9/3/2018	ED's Office
64	ZITF Attire	Lot	1	SB	ERB	NO	1/5/2018	7/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	CR

65	Procurement of Display materials for ZITF Stand	Lot	1	SB	ERB	NO	10/5/2018	17/5/2018	18/5/2018	N/A	N/A	18/5/2018	21/5/2018	31/5/2018	CR
66	Cleaning and Painting of the ZITF Stand	Lot	1	SB	ERB	NO	3/5/2018	7/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	CR
67	Hire of Gazebo for the Copperbelt Show	Each	1	SB	ERB	NO	9/4/2018	11/4/2018	11/4/2018	13/4/2018	16/4/2018	16/4/2018	17/4/2018	27/4/2018	CR
68	Radio and TV Programs for Copperbelt Region Office	Lot	1	SB	ERB	NO	5/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	28/2/2018	CR
		Lot	1	SB	ERB	NO	3/5/2018	8/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	
		Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	8/6/2018	N/A	11/6/2018	12/6/2018	15/6/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Lot	1	SB	ERB	NO	6/11/2018	9/11/2018	9/11/2018	N/A	N/A	13/11/2018	14/11/2018	23/11/2018	
69	Procurement of Procurement Module in Accpac	Lot	1	DB	ERB	NO	1/3/2018	6/3/2018	7/3/2018	16/3/2018	N/A	19/3/2018	20/3/2018	29/3/2018	FINANCE
70	Procurement of Payroll Module	Lot	1	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	8/6/2018	N/A	11/6/2018	12/6/2018	15/6/2018	FINANCE
71	Procurement of Printer Maintenance Kit	Each	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	ICT
72	SysAid Help Desk Enterprise	Lot	1	DB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	ICT
73	Server Room UPS Maintenance Parts	Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	ICT
74	3CX Phone System and Toll Free	Lot	1	DB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	ICT
75	Server Room UPS Maintenance Service Contract	Lot	1	SB	ERB	NO	5/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	28/2/2018	ICT
76	Video Conference Cameras	Each	5	SB	ERB	NO	4/5/2018	11/5/2018	14/5/2018	N/A	N/A	15/5/2018	16/5/2018	24/5/2018	ICT
77	32 Channel CCTV Security Cameras	Each	10	SB	ERB	NO	4/6/2018	6/6/2018	6/6/2018	8/6/2018	N/A	11/6/2018	12/6/2018	15/6/2018	ICT
78	Nitro PDF Suite Professional	Lot	1	DB	ERB	NO	5/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	28/2/2018	ICT
79	Database Backup Tool	Each	1	SB	ERB	NO	9/4/2018	11/4/2018	11/4/2018	13/4/2018	16/4/2018	16/4/2018	17/4/2018	27/4/2018	ICT
80	Board Meeting Software	Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	ICT
81	Projection System for the Board Room	Lot	1	SB	ERB	NO	5/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	28/2/2018	ICT
82	Computer Maintenance Contract	Lot	1	SB	ERB	NO	5/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	28/2/2018	ICT
83	Repair of Billboard in Chinsali	Lot	1	SB	ERB	NO	5/2/2018	9/2/2018	12/2/2018	N/A	N/A	13/2/2018	14/2/2018	28/2/2018	NR

84	Procurement of banners for Muchinga Shows	Each	3	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	NR
85	Hire of a Gazebo for Muchinga Show	Lot	1	SB	ERB	NO	3/4/2018	6/4/2018	9/4/2018	N/A	N/A	11/4/2018	11/4/2018	20/4/2018	NR
86	Procurement of Display materials for the Muchinga Show	Lot	1	SB	ERB	NO	4/5/2018	10/5/2018	11/5/2018	N/A	N/A	14/5/2018	15/5/2018	18/5/2018	NR
87	Radio Programs in Chinsali (Community Awareness Campaign)	Lot	1	DB	ERB	NO	2/7/2018	5/7/2018	5/7/2018	N/A	N/A	9/7/2018	10/7/2018	13/7/2018	NR
88	Office Equipment for Head Office	Each	16	SB	ERB	NO	9/4/2018	11/4/2018	11/4/2018	13/4/2018	16/4/2018	16/4/2018	17/4/2018	27/4/2018	ICT
89	Office Furniture	Lot	1	SB	ERB	NO	2/2/2018	9/2/2018	12/2/2018	16/2/2018	N/A	19/2/2018	20/2/2018	3/3/2018	FMU
90	Communication Equipment (Tablets, GPS, Satellite Phones, Handsets)	Lot	1	SB	ERB	NO	9/4/2018	11/4/2018	11/4/2018	13/4/2018	N/A	16/4/2018	17/4/2018	27/4/2018	FMU
91	Portable Cooling Equipment	Each	8	SB	ERB	NO	6/2/2018	15/2/2018	16/2/2018	19/2/2018	N/A	20/2/2018	21/2/2018	28/2/2018	FMU
92	Office Equipment for the Fuel Marking Project	Each	9	SB	ERB	NO	2/2/2018	9/2/2018	12/2/2018	16/2/2018	N/A	19/2/2018	20/2/2018	28/2/2018	
93	Procurement of Motor Vehicles for Fuel Marking Project	Each	6	ONB	ERB	NO	12/2/2018	14/3/2018	22/3/2018	27/3/2018	16/4/2018	28/4/2018	4/5/2018	19/6/2018	FMU
94	Procurement of Audit Services for financial years 2018 to 2020	Lot	1	ONS	ERB	NO	25/7/2018	2/10/2018	4/11/2018	19/11/2018	26/11/2018	25/1/2019	15/2/2019	28/2/2021	FINANCE

95	Provision of Security Services to the ERB for the year 2019	Lot	1	ONB	ERB	NO	7/8/2018	6/9/2018	14/9/2018	3/10/2018	9/10/2018	12/12/2018	1/1/2019	31/12/2019	HRA
96	Banners for National & Int. Day Celebrations	Each	4	SB	ERB	NO	3/5/2018	8/5/2018	7/5/2018	N/A	N/A	8/5/2018	9/5/2018	18/5/2018	SR
97	Hire of Conference facilities for Induction Programme for Media Personnel	Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	SR
98	Hire of Conference facilities for Sensitization and School Quiz	Lot	1	SB	ERB	NO	5/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	13/3/2018	16/3/2018	SR
99	Radio Programs in Livingstone, Monze and Mongu	Lot	1	SB	ERB	NO	2/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	12/3/2018	16/3/2018	SR
		Lot	1	SB	ERB	NO	1/6/2018	6/6/2018	6/6/2018	N/A	N/A	8/6/2018	11/6/2018	22/6/2018	
		Sub Total													
100	Radio and TV Programs for Southern Region Office	Lot	1	SB	ERB	NO	1/2/2018	7/2/2018	7/2/2018	N/A	N/A	8/2/2018	9/2/2018	16/2/2018	SR
		Lot	1	SB	ERB	NO	5/3/2018	7/3/2018	7/3/2018	N/A	N/A	9/3/2018	13/3/2018	16/3/2018	
		Lot	1	SB	ERB	NO	8/8/2018	14/8/2018	14/8/2018	N/A	N/A	16/8/2018	17/8/2018	24/8/2018	
		Sub Total													
		Grand Total													

Notes:

1. Provision of Security services to the ERB for 2019 and provision of Audit services for financial periods 2018-2020 have been included in the 2018 Procurement Plan for the purpose of running the tendering process in time for contract commencement in January 2019 and February, 2019 respectively. However, the funding for these procurements will be provided for in the 2019 budget. Considering the length of the tendering processes for Open National Bidding/Selection, it will not be possible to wait for the 2019 budget in order to start the tendering processes.

I hereby certify that the above is a true and accurate record of procurement transactions under the authority of the Controlling Officer/Chief Executive Officer.

Name: _____
Controlling Officer/ Chief Executive Officer

Name: _____
Secretary, Procurement Committee

Date: _____

Date: _____